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River Corridor

* 100 Area interim actions extended to 3/31/17
— Incorporate 154 additional waste sites

— Address prior extensive deep excavation of hexavalent
.chromium contamination

« 100 Area decision documents

— Extend 100 B/C decision documents schedule to
-12/15/16 to enable collection of additional
groundwater data for cleanup decision

- Delay 100-N document to 6/30/13 to avoid too many
documents out for public comment simultaneously

11/1/2012.



11/1/2012

River Corridor

* 100 Area

— Extend date for 100 KE Reactor interim safe storage to
12/31/19 to characterize and incorporate additional soil-
sampling data

* 300 Area

— Establish new 324 Building ‘hot cells’ interim milestone for
30% remedial design to address unanticipated significant
soil contamination, due 9/30/14

— In addition, a revised completion schedule will be
submitted; the revised schedule will provide the basis for
establishing the revised M-89-00 completion milestone

Central Plateau

* Canyons

— Reset ‘milestone to set milestone’ to incorporate
lessons learned from the U-Plant Canyon
disposition to validate approach and set realistic
schedule. Interim milestone extended to 9/30/22.

* Deep Vadose Zone remedial investigation/
feasibility study work plan completion will be
accelerated




Public Involvement

* A 45-day public comment period is
expected to start in mid-November 2012.




